

# UFA PMO Project Governance

The decision management structure provides cross-team alignment to effectively address and escalate decisions, while project management processes and resources enable a strong project governance and also supports an inclusive model for program execution.

